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SDMS DOCID# 1122998
EP-S9-08-04
MONTHLY STATUS REPORT
for

Omega OU02 RI/FS

Reporting Period: 07-31-10 through 08-27-10
Task Order Period of Performance: 02-06-09 through 12-31-10

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault
CH2M HILL Project No.: 386743 Project Manager: Tom Perina

A. Expenditure Limit

B.

$1,192,221.82 (90.01 %) of the Task Order Ceiling ($1,324,489.00) has been expended.

Activities Performed During Reporting Period
This section presents a description of activities performed on each task. Note: Report 1 contains by task, names
of staff, labor category, and number of hours worked for each individual.

Task 1 - Project Planning and Support (PP)

e The Project Manager with the help of support staff performed routine project management activities
including cost and budget tracking, and monthly reporting.

e The Project Delivery Lead performed technical and PD review.

e NOTE: In August, the Project Manager inadvertently charged one (1) hour to Subtask PP.04 instead of
Subtask PP.03 for routine project management. The transfer of one (1) hour will be reflected in next
month’s invoice.

Task 2 - Community Involvement (CR)
e The Project Manager and two Community Relations Specialists prepared for the public meeting and
coordinated with court reporter and the City of Whittier.

Task 3 - Field Investigation / Data Acquisition (FI)

e The Sr. Health and Safety Specialist updated and revised the Health and Safety Plan (HSP).

e The Project Scientist coordinated the 3Q2010groundwater sampling
The Senior Technician and Technician rented and prepared sampling equipment, and printed out labels
and field sheets.

e The Project Manager coordinated the task activities.

e Equipment Specialist prepared and shipped groundwater sampling supplies.

Task 5 - Analytical Support and Data Validation (AN)
No Activity

Task 6 - Data Evaluation (DE)

e The Project Manager and Project Hydrogeologist responded to questions and comments by GeoSyntec,
coordinated and checked database queries for 2009 groundwater monitoring report, and reviewed
responses from well owners to 104(e) requests.

e The Staff Engineer and Database Specialist prepared the 2009 annual report.

Task 7 - Risk Assessment (RA)
No Activity

Task 8 - Treatability Study / Pilot Testing (TT)
No Activity

Task 9 - Remedial Investigation Report (RR)

e The Project Manager revised the Remedial Investigation report to address EPA’s comments.

e The Technical Editor reviewed and edited text changes and prepared the document for production.

e The Word Processor formatted report sections, tables, added the files to CH2M HILL's database, and
compiled a PDF document.

e The GIS Specialist revised figures.

e The Sr. Reviewer reviewed text changes.
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Omega OU02 RI/FS

Task 10 - Remedial Alternatives Screening (RS)
No Activity

Task 11 - Remedial Alternatives Evaluation (RE)

e The Sr. Engineer and Project Manager revised final Feasibility Study (FS) to address comments from
EPA, attended conference calls with EPA to discuss the FS changes and Geosyntec’s questions on the
Omega groundwater flow model, and prepared a draft response letter to WRD'’s June 10 letter on the
FS.

e The Sr. Engineer and Project Manager performed final review of the FS, coordinated with Editor, Word
Processor, and production.

e The Sr. Engineer and Project Hydrogeologist performed final pre-production QC review of the FS.

e The Sr. Engineer and Project Manager reviewed a letter from GSWC's attorney to EPA regarding the
RI/FS and prepared a draft response.

e The Staff Engineer and Database Specialist assisted the FS revision.

e The Project Manager coordinated FS preparation.

Task 12 - FS Report (FS)

e The Project Manager coordinated the RI/FS production.

e The Technical Editor, two Word Processors, Graphics Specialist, and support staff prepared the final
RI/FS in PDF and hardcopy.

Task 13 - Post RI/FS Support (PR)
e The Project Manager and Principal Engineer discussed upcoming negotiations with stakeholders.
e The Contract Administrator created and issued subcontract for distribution for Dahl.

Task 15 - Task Order Closeout (CO)
No Activity

C. Scope, Schedule, and Budget Variances
None

D. Budget Notification and Forecasting
Project expenditures have exceeded 85% of the Task Order funding. The funds remaining are adequate for
project activities for the rest of the current Period of Performance.
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Task Order No.:

Task Order Name:

Invoice Number:

Client
_Task No.

1
1
1
2
3
5
6
7
8
9

10

11
12
13
15

038-RICO-09BC
OMEGA 0U02 RI/FS

SUMMARY OF COSTS BY TASK

EPA Contract No.:
Contract Date:
Reporting Month:

EP S9 08 04
09/24/2008

August, 2010

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION

Period:  7/31/2010 through  8/27/2010
Current Month Cumulative Cost-to-Date WP Budget Remaining
Task No.  Task Name Hours Invoiced Hours Invoiced Hours Dollars Hours Dollars
PP.02 WPA 0.00 0.00 35.30 5,680.58 31.00 5,349.00 -4.30 -331.58
PP.03 PROJECT MANAGEMENT 11.20 1,876.80 193.60 32,866.72 264.00 40,601.00 70.40 7,734.28
PP.04 SITE SPECIFIC PLANS 1.00 205.04 65.00 9,938.14 172.00 22,208.00 107.00 12,269.86
CR COMMUNITY INVOLVEMENT 12.80 1,759.72 43.90 6,218.52 80.00 12,740.00 36.10 6,521.48
FI FIELD INVESTIGATION/DATA ACQUISITION 22.30 3,169.65 1,548.00 302,811.14  1,579.00 347,626.00 31.00 44,814.86
AN ANALYTICAL SUPPORT/DATA VALIDATION 0.00 0.00 130.80 18,891.52 410.00 58,754.00 279.20 39,862.48
DE DATA EVALUATION 59.00 9,672.71 1,321.60 212,878.62  1,484.00 219,515.00 162.40 6,636.38
RA RISK ASSESSMENT 0.00 0.00 3.00 430.98 4.00 545.00 1.00 114.02
1T TREATABILITY STUDY/PILOT TESTING 0.00 0.00 0.00 0.00 282.00 88,414.00 282.00 88,414.00
RR RIREPORT 43.30 6,321.30 520.30 75,165.77 269.00 36,585.00 -251.30 -38,580.77
RS REMEDIAL ALTERNATIVES DEVELOPMENT 0.00 0.00 877.40 147,439.61 914.00 147,446.00 36.60 6.39
AND SCREENING

RE REMEDIAL ALTERNATIVES EVALUATION 56.50 10,640.25 1,520.40 273,442.85 871.00 145,251.00 -649.40  -128,191.85
FS FS REPORT 109.60 13,280.51 379.60 59,762.32 294.00 45,384.00 -85.60 -14,378.32
PR POST RI/FS SUPPORT 29.00 6,333.84 239.80 46,695.05 764.00 149,731.00 524.20 103,035.95
(6(0] TASK ORDER CLOSEOUT 0.00 0.00 0.00 0.00 36.00 4,340.00 36.00 4,340.00
Totals: 344.70 53,259.82  6,878.70 1 1,192,221.82  7,454.00 1,324,489.00 575.30 132,267.18






REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:

Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:

Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:

Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

State: CA Task Order Status: ON-GOING Invoice Date:

Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars
PRIME CONTRACTOR

Direct Labor

HARTLEY, JAMES D Principal Engineer/Scientist/Specialist 1.00

SINGH, UDAI PRATAP 3.00

CHUANG, YUEH Senior Engineer/Scientist/Specialist 1.00 4.00

GRIGORIEFF, MIKE 1.00

PERINA, TOMAS 8.00 168.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00

JABLONSKI, DANIEL R 9.00

KEENE, EMILY 9.00

MERCHANT, BARBARA 2.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 4.50

NGUYEN, CRYSTAL 5.00

BEATTIE, MARIAN Administrative and Clerical 0.90

CLARK, SUSAN ELAINE 1.20 9.00

DAISEY, SHANNON 2.30

ESQUIVEL, ROSA | 2.00 34.70

JENSEN, NANCY KEATING 3.70

RICHARDSON, SHELLY 0.90

TOTAL, PRIME DIRECT LABOR 12.20 2,081.84 264.00 44,810.08 467.00 68,158.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 1



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC

Task Order Title: OMEGA 0U02 RI/FS
Contractor Name: CH2M HILL CONSTRUCTORS
Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 3.00
TOTAL, TEAM SUB DIRECT LABOR 3.00 459.93

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 25.50
LOPEZ, SARAH Senior Technician 0.50
LOPEZ, DAVID Administrative and Clerical 0.40
NANDA, NIDHI 0.50
TOTAL, TEAM SUB DIRECT LABOR 26.90 2,940.42

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 3



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

PROJECT PLANNING AND SUPPORT
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 12.20 2,081.84 293.90 48,210.43 467.00 68,158.00
SUBTOTAL, DIRECT COSTS(Non_labor) 275.01
SUBTOTAL, TASK 1 COSTS 2,081.84 48,485.44 68,158.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 4



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 2 Task Title: COMMUNITY INVOLVEMENT Task Category Code: CR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
PERINA, TOMAS Senior Engineer/Scientist/Specialist 3.00 12.00
FREEMAN, KELLIE DEANE Project Engineer/Scientist/Specialist 1.30 2.90
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00
HSU, NANCY 8.00 25.00
TAYLOR, LEANNE MICHELLE 1.00
DAISEY, SHANNON Administrative and Clerical 1.50
LANCE, JOEL 0.50 0.50
TOTAL, PRIME DIRECT LABOR 12.80 1,759.72 43.90 6,078.52 80.00 11,386.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 2

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

CHEMICAL SITE CONTAMINATION

Work Area Code: RI

Action Code: co
Operable Unit: 02

TO Type: FIXED RATE
Type Site:

Task Order Status: ON-GOING
Performance Based: No

COMMUNITY INVOLVEMENT
SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: CR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 12.80 1,759.72 43.90 6,078.52 80.00 11,386.00
SUBTOTAL, DIRECT COSTS(Non_labor) 140.00 1,354.00
SUBTOTAL, TASK 2 COSTS 1,759.72 6,218.52 12,740.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 6



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:

Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:

Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:

Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

State: CA Task Order Status: ON-GOING Invoice Date:

Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars
PRIME CONTRACTOR

Direct Labor

ANDERSON, GORDON N. Senior Engineer/Scientist/Specialist 2.00

BLASCO, JOHN CALVERT 3.00

CAVIL, RICHARD 4.00 6.00

PERINA, TOMAS 2.00 108.00

JABLONSKI, DANIEL R Project Engineer/Scientist/Specialist 5.00 238.00

MEKURIA, TEWODROS 4.00

SKEITH, BRIAN P 5.00

SUN, KERANG 4.00

BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 136.00

HERNANDEZ, ROBERT 176.00

MATHUR, VIKAS 17.00

MAYRY, MATTHEW 32.00

NGUYEN, CRYSTAL 18.00

OCKERMAN, JEFF 123.00

RISAT, TEDROS 10.00

NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 44.00

OVIEDO, MIGUEL A. 25.00

FOXWORTHY, TERRY Senior Technician 0.30 2.40

LADEAU, MICHAEL 11.00

MAYER, KEVIN F 0.50

STREHLOW, ROBERT W 0.50

VOLLMAR, GERALD ANDREW 0.50

PALM, MICHAEL SCOTT Technician 5.00 240.00

CIZAN, KIM Administrative and Clerical 3.20

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 7



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 7/31/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/27/10
State: CA Task Order Status: ON-GOING Invoice Date: 9/20/10
Region: 9 Performance Based: No Invoice Number: 19
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
CLARK, SUSAN ELAINE 0.20
DAISEY, SHANNON 1.50
ESQUIVEL, ROSA | 0.50
HILL, JARED 0.20
LANCE, JOEL 2.00
MEIDL, JOHN BENEDICT 2.70
TOTAL, PRIME DIRECT LABOR 16.30 2,394.31 1,216.20 145,012.02 1,579.00 176,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 8



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 15.00
TOTAL, TEAM SUB DIRECT LABOR 15.00 2,299.65

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 9



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 3.00
DUNCAN, DAVID FARLEY 2.00
LEE, ELAINE CHAN 5.00
TOTAL, TEAM SUB DIRECT LABOR 10.00 1,129.70

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 10



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 7/31/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/27/10
State: CA Task Order Status: ON-GOING Invoice Date: 9/20/10
Region: 9 Performance Based: No Invoice Number: 19
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 219.30

LOPEZ, SARAH Senior Technician 8.50

TOTAL, TEAM SUB DIRECT LABOR 227.80 25,236.37

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 11



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CFESTINC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 6.00 79.00
TOTAL, TEAM SUB DIRECT LABOR 6.00 719.34 79.00 9,274.21

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 12



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 7/31/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/27/10
State: CA Task Order Status: ON-GOING Invoice Date: 9/20/10
Region: 9 Performance Based: No Invoice Number: 19
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 22.30 3,113.65 1,548.00 182,951.95 1,579.00 176,585.00
SUBTOTAL, DIRECT COSTS(Non_labor) 56.00 119,859.19 171,041.00
SUBTOTAL, TASK 3 COSTS 3,169.65 302,811.14 347,626.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 13



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

ANALYTICAL SUPPORT AND DATA VALIDATION

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: AN

SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 130.80 17,959.12 410.00 58,754.00
SUBTOTAL, DIRECT COSTS(Non_labor) 932.40
SUBTOTAL, TASK 5 COSTS 18,891.52 58,754.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 14



REPORT 1 TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 7/31/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/27/10
State: CA Task Order Status: ON-GOING Invoice Date: 9/20/10
Region: 9 Performance Based: No Invoice Number: 19
Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
BOEHNKER, DAVID W Senior Engineer/Scientist/Specialist
CHUANG, YUEH 1.00
GRIGORIEFF, MIKE 8.00
PERINA, TOMAS 25.00 417.00
TURNER, ALTA 35.00
ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 3.00
JABLONSKI, DANIEL R 56.00
SUN, KERANG 15.00 452.00
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00
MADER, SARAH 33.00
MAYRY, MATTHEW 2.00
NGUYEN, CRYSTAL 5.00
POWERS, KIMBERLY 8.80
NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 5.00
BAILEY, TRAVIS Senior Technician 1.00
FRANCUZ, KIMBERLEY A 0.20
VOLLMAR, GERALD ANDREW 0.90
CLARK, SUSAN ELAINE Administrative and Clerical 470
DAISEY, SHANNON 0.50
HILL, JARED 0.20
MCNARY, PATRICIA 3.00
TOTAL, PRIME DIRECT LABOR 40.00 7,478.60 1,037.30 179,797.67 1,484.00 219,515.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 15



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 5.00
DODS, DEVON 5.50
MADER, SARAH 2.00 24.00
TOTAL, TEAM SUB DIRECT LABOR 2.00 225.94 34.50 3,897.47

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 16



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 7/31/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/27/10
State: CA Task Order Status: ON-GOING Invoice Date: 9/20/10
Region: 9 Performance Based: No Invoice Number: 19
Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 86.30

MA, TAIN-SHING 17.00 53.50

TOTAL, TEAM SUB DIRECT LABOR 17.00 1,920.49 139.80 15,560.04

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 17



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CFEST INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 7/31/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/27/10
State: CA Task Order Status: ON-GOING Invoice Date: 9/20/10
Region: 9 Performance Based: No Invoice Number: 19
Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 110.00
TOTAL, TEAM SUB DIRECT LABOR 110.00 12,993.51

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 18



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 6

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

DATA EVALUATION

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: DE

SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 59.00 9,625.03 1,321.60 212,248.69 1,484.00 219,515.00
SUBTOTAL, DIRECT COSTS(Non_labor) 47.68 629.93
SUBTOTAL, TASK 6 COSTS 9,672.71 212,878.62 219,515.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 19



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 7

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RISK ASSESSMENT

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: RA

SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 3.00 430.98 4.00 545.00
SUBTOTAL, TASK 7 COSTS 430.98 545.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 20



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 8

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co
02

TASK ORDER -- Task Level Specific Detail Report

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

TREATABILITY STUDY / PILOT TESTING
SUBTOTALS FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: TT

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 282.00 38,631.00
SUBTOTAL, DIRECT COSTS(Non_labor) 49,783.00
SUBTOTAL, TASK 8 COSTS 88,414.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 21



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:

Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:

Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:

Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

State: CA Task Order Status: ON-GOING Invoice Date:

Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:

Task Number: 9 Task Title: REMEDIAL INVESTIGATION REPORT Task Category Code: RR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

CHUANG, YUEH Senior Engineer/Scientist/Specialist 1.00 7.00

GRIGORIEFF, MIKE 2.00

PERINA, TOMAS 12.00 199.00

TURNER, ALTA 4.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 4.00

HAMMERSCHMIDT, MARK 1.00 1.00

JABLONSKI, DANIEL R 17.50

SUN, KERANG 16.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00

DODS, DEVON 1.00

HAMMERSCHMIDT, MARK 5.70

KEDAN, GOLAN 1.00

POWERS, KIMBERLY 1.10

FRANCUZ, KIMBERLEY A Senior Technician 2.50

WRIGHT, LINDA A 27.30 67.20

KERRIDGE, BENJAMIN Technician 49.00

CLARK, SUSAN ELAINE Administrative and Clerical 2.20

DIAZ, FROILAN 14.30

HILL, JARED 0.20

JENSEN, NANCY KEATING 4.00

LANCE, JOEL 17.50

MCNARY, PATRICIA 41.10

TOTAL, PRIME DIRECT LABOR 41.30 6,095.36 458.30 67,648.90 269.00 36,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 22



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 9 Task Title: REMEDIAL INVESTIGATION REPORT Task Category Code: RR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 2.00 4.50
DODS, DEVON 18.50
O MALLEY, ANDREW J 4.00
TOTAL, TEAM SUB DIRECT LABOR 2.00 225.94 27.00 3,050.19

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 23



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 9 Task Title: REMEDIAL INVESTIGATION REPORT Task Category Code: RR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 21.00
MA, TAIN-SHING 14.00
TOTAL, TEAM SUB DIRECT LABOR 35.00 3,900.61

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 24



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL INVESTIGATION REPORT
SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 43.30 6,321.30 520.30 74,599.70 269.00 36,585.00
SUBTOTAL, DIRECT COSTS(Non_labor) 566.07
SUBTOTAL, TASK 9 COSTS 6,321.30 75,165.77 36,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 25



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 10

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL ALTERNATIVES SCREENING
SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RS

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 877.40 147,099.28 914.00 147,281.00
SUBTOTAL, DIRECT COSTS(Non_labor) 340.33 165.00
SUBTOTAL, TASK 10 COSTS 147,439.61 147,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 26



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 7/31/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/27/10
State: CA Task Order Status: ON-GOING Invoice Date: 9/20/10
Region: 9 Performance Based: No Invoice Number: 19
Invoice Purpose: Monthly Progress
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
FAVARA, PAUL J Principal Engineer/Scientist/Specialist 9.00
FOREMAN, TERRY L 1.00
BLASCO, JOHN CALVERT Senior Engineer/Scientist/Specialist 13.00
CHUANG, YUEH 31.00
DAVIS, HAL A 12.00
GRIGORIEFF, MIKE 25.00 450.00
PERINA, TOMAS 16.00 414.00
TOWELL, DAVID G 2.00
TURNER, ALTA 1.00
ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00
DOMBOVARY, STEPHEN PAUL 10.00
HANSON, SUSAN E 68.00
JABLONSKI, DANIEL R 1.00
SUN, KERANG 11.00 275.00
ECKERT, LAURA PITRE Staff Engineer/Scientist/Specialist 30.90
GOWADIA, NEHA 3.00
HAMMERSCHMIDT, MARK 17.40
HUME, JILLIAN 12.00
KEDAN, GOLAN 2.00
LARSON, M LYN 11.40
POWERS, KIMBERLY 6.00
RISAT, TEDROS 32.00
BAILEY, TRAVIS Senior Technician 6.20
LAMONT, WENDY 15.50

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 27



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 7/31/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/27/10
State: CA Task Order Status: ON-GOING Invoice Date: 9/20/10
Region: 9 Performance Based: No Invoice Number: 19
Invoice Purpose: Monthly Progress
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
SEIFERT, BARBARA 3.00
VOLLMAR, GERALD ANDREW 1.30
WILCOX, DWIGHT 1.00
WRIGHT, LINDA A 15.70
TOTAL, PRIME DIRECT LABOR 52.00 10,131.88 1,450.40 264,699.08 871.00 145,022.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 28



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
MAH-HING, GREGORY K Principal Engineer/Scientist/Specialist 2.00
STEVENS, BRUCE L Senior Engineer/Scientist/Specialist 6.00
TOTAL, TEAM SUB DIRECT LABOR 8.00 1,700.98

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 29



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 6.00
MADER, SARAH 3.00 12.00
TOTAL, TEAM SUB DIRECT LABOR 3.00 338.91 18.00 2,033.46

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 30



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MA, TAIN-SHING Staff Engineer/Scientist/Specialist 1.50 44,00
TOTAL, TEAM SUB DIRECT LABOR 1.50 169.46 44.00 4,866.55

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 31



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 11

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL ALTERNATIVES EVALUATION
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RE

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 56.50 10,640.25 1,520.40 273,300.07 871.00 145,022.00
SUBTOTAL, DIRECT COSTS(Non_labor) 142.78 229.00
SUBTOTAL, TASK 11 COSTS 10,640.25 273,442.85 145,251.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 32



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 12 Task Title: FS REPORT Task Category Code: FS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
CARLEY, ROBERT L. Principal Engineer/Scientist/Specialist 6.00
CHUANG, YUEH Senior Engineer/Scientist/Specialist 2.00
GRIGORIEFF, MIKE 96.00
PERINA, TOMAS 11.00 65.00
HAMMERSCHMIDT, MARK Project Engineer/Scientist/Specialist 28.40 28.40
HANSON, SUSAN E 10.60
SANDERS, BEVERLY 14.00
SUN, KERANG 7.00
ABRAHAM, SOOMODH Staff Engineer/Scientist/Specialist 3.00
NELSON, PAMELA 450
RATHER, MICHELLE 0.30
LAMONT, WENDY Senior Technician 0.40 17.10
VOLLMAR, GERALD ANDREW 0.90 1.30
WRIGHT, LINDA A 28.50 63.80
DIAZ, FROILAN Administrative and Clerical 5.40 5.40
LANCE, JOEL 35.00 52.00
TOTAL, PRIME DIRECT LABOR 109.60 13,267.99 376.40 58,584.46 294.00 43,813.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress

Page 33



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 12 Task Title: FS REPORT Task Category Code: FS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 3.20
TOTAL, TEAM SUB DIRECT LABOR 3.20 353.38

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 12

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

FS REPORT

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: FS

SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 109.60 13,267.99 379.60 58,937.84 294.00 43,813.00
SUBTOTAL, DIRECT COSTS(Non_labor) 12.52 824.48 1,571.00
SUBTOTAL, TASK 12 COSTS 13,280.51 59,762.32 45,384.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
GRIGORIEFF, MIKE Senior Engineer/Scientist/Specialist 55.00
PERINA, TOMAS 19.00 135.00
BROWN, CHERYL Project Engineer/Scientist/Specialist 3.00
HANSON, SUSAN E 1.40
JABLONSKI, DANIEL R 11.00
SUN, KERANG 4.00
GOWADIA, NEHA Staff Engineer/Scientist/Specialist 3.00
NGUYEN, CRYSTAL 1.00 5.00
LAMONT, WENDY Senior Technician 1.00
WRIGHT, LINDA A 3.40
TOTAL, PRIME DIRECT LABOR 20.00 4,008.73 221.80 43,353.21 764.00 147,027.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: DAHL ENVIRONMENTAL ASSOCIATES Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
DAHL, THOMAS Principal Engineer/Scientist/Specialist 9.00 9.00
TOTAL, TEAM SUB DIRECT LABOR 9.00 2,118.33 9.00 2,118.33

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC Work Area Code: RI Contract Period:

OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

CA Task Order Status: ON-GOING Invoice Date:

9 Performance Based: No Invoice Number:

Invoice Purpose:

Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MA, TAIN-SHING Staff Engineer/Scientist/Specialist 9.00
TOTAL, TEAM SUB DIRECT LABOR 9.00 1,016.73

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 13

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

POST RI/FS SUPPORT

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: PR

SUBTOTALS FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 29.00 6,127.06 239.80 46,488.27 764.00 147,027.00
SUBTOTAL, DIRECT COSTS(Non_labor) 206.78 206.78 2,704.00
SUBTOTAL, TASK 13 COSTS 6,333.84 46,695.05 149,731.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10
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REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 7/31/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/27/10
State: CA Task Order Status: ON-GOING Invoice Date: 9/20/10
Region: 9 Performance Based: No Invoice Number: 19
Invoice Purpose: Monthly Progress
Task Number: 15 Task Title: TASK ORDER CLOSEOUT Task Category Code: CO
SUBTOTALS FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 36.00 4,340.00
SUBTOTAL, TASK 15 COSTS 4,340.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 40



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RI/FS
ALL FIRMS

EP S9 08 04

09BC

CA

9

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:

Action

Code:

Operable Unit:
TO Type:

Type S

ite:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

TASK ORDER TOTALS ALL TASKS

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Current Cumulative Approved Budget
Cost Elements Hours Dollars Hours Dollars Hours Dollars

TASK ORDER TOTAL, DIRECT COSTS
TOTAL, DIRECT LABOR 344.70 52,936.84 6,878.70 1,068,304.85 7,454.00 1,097,642.00
TOTAL, OTHER DIRECT COSTS 18.20 46,759.83 45,015.00
TOTAL, TRAVEL 304.78 13,140.57 18,058.00
TOTAL, SUBPOOL 61,554.39 157,475.00
TOTAL, SUBPOOL PROFIT 2,462.18 6,299.00
TASK ORDER TOTAL 53,259.82 1,192,221.82 1,324,489.00

Average Hourly Rate 15451 173.32

Expenditure Limit Dollars 1,324,489.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10

19

Monthly Progress
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REPORT 1A

Task Order Supplemental Detail Report - Summary

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
CH2M HILL INC
Expenditure Category Current Dollars Cumulative Dollars

Consumables 0.00 9,590.23

Field Equipment 0.00 3,712.20

Mail/Courier/Freight 18.20 20,326.22

Other 0.00 12,555.42

Reproduction 0.00 175.07
Total, CH2M HILL INC ODCs 18.20 46,359.14

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10
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REPORT 1A

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC

OMEGA 0U02 RI/FS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

E2 CONSULTING ENGINEERS INC

Task Order Supplemental Detail Report - Summary

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

002
FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Expenditure Category Current Dollars Cumulative Dollars
Consumables 0.00 400.69
Total, E2 CONSULTING ENGINEERS INC ODCs 0.00 400.69

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10
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Monthly Progress
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REPORT 1A

Task Order Supplemental Detail Report - Travel

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 7/31/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 8/27/10
State: CA Task Order Status: ON-GOING Invoice Date: 9/20/10
Region: 9 Performance Based: No Invoice Number: 19
Invoice Purpose: Monthly Progress
TRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE  |TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
PERINA, TOMAS Riverside, CA Santa Ana, CA 8/5/2010 8/5/2010 42.00 0.00 0.00 0.00 42.00] Technical project team meeting
Total, CH2M HILL INC Travel Costs 42.00 0.00 0.00 0.00 42.00
DAHL ENVIRONMENTAL ASSOCIATES
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE TRANSPORTATION| LODGING | PER DIEM OTHER TOTAL TRAVEL PURPOSE
DAHL, THOMAS LAKEWOOD, CO DENVER, CO 8/5/2010 8/6/2010 114.14 45.14 35.50 0.00 194.78|PROJECT MEETING AT CH2M HILL OFFICE
Total, DAHL ENVIRONMENTAL ASSOCIATES Travel Costs 114.14 45.14 35.50 0.00 194.78
CFEST INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE  |TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
JUNG, HUN LOS ANGELES, CA IRVINE/BACK, CA 8/27/2010 | 8/27/2010 56.00 0.00 0.00 0.00 56.00JOMEGA PICK UP INSTRUMENTS
Total, CFEST INC Travel Costs 56.00 0.00 0.00 0.00 56.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Page 1







Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0OU02 RIFS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Current Month
TASK PRIME/TEAM TOTAL
NO. | CAT. CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP 2,081.84 2,081.84
2 CR 1,759.72 1,759.72
3 Fl 3,113.65 56.00 3,169.65
6 DE 9,625.03 5.68 42,00 9,672.71
9 RR 6,321.30 6,321.30
11 RE 10,640.25 10,640.25
12 FS 13,267.99 12.52 13,280.51
13 PR 6,127.06 206.78 6,333.84
Task Order Subtotal
Subpool Profit 0.00
TOTAL 52,936.84 18.20 304.78 0.00 0.00 53,259.82

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

7/31/10

8/27/10

9/20/10
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Monthly Progress
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Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0OU02 RIFS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Cumulative Month
TASK PRIME/TEAM TOTAL
0. | CAT CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP 48,210.43 275.01 48,485.44
2 CR 6,078.52 140.00 6,218.52
3 FI 182,951.95 44,578.83 11,263.79 61,554.39 300,348.96
5 AN 17,959.12 932.40 18,891.52
6 DE 212,248.69 60.34 569.59 212,878.62
7 RA 430.98 430.98
9 RR 74,599.70 324.02 242.05 75,165.77
10 RS 147,099.28 106.53 233.80 147,439.61
11 RE 273,300.07 142.78 273,442.85
12 FS 58,937.84 199.92 624.56 59,762.32
13 PR 46,488.27 206.78 46,695.05
Task Order Subtotal
Subpool Fee 2,462.18
TOTAL 1,068,304.85 46,759.83 13,140.57 61,554.39 2,462.18 1,192,221.82

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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previous payments and that timely payments will be made from
proceeds covered by this certification."

¥ Septamber 1675 PUBLIC VOUCHER FOR PURCHASES AND YO
4Tfealsg;iiig' 2000 SERVICES OTHER THAN PERSONAL
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
U.S. ENVIRONMENTAL PROTECTION AGENCY 20-Sep-10
Financial Management Division CONTRACT NUMBER AND DATE PAID BY
Mail Code - D143-02 EP-S9-08-04
Research Triangle Park, NC 27711 REQUISITION NUMBER AND DATE
I
PAYEE'S CH2M HILL, Inc.
NAME P.0O. Box 27-100
AND Kansas City, MO 64180-0100 DATE INVOICE RECEIVED
ADDRESS
Account #233-223-6 DISCOUNT TERMS
L |
PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)
Architect-Engineering, technical
and management services for
7/31/2010 |Response Action Contract
to FOR TASK ORDER 038 REGION 9
8/27/2010 Cost $53,259.82
OPTION PERIOD BASE INVOICE Fee $0.00
| Total $53,259.82

"1 certify: that all payments requested are appropriate and in
accordance with the agreement set forth in the contract; that
payments have been made to all construction subcontractors from

Wi
by: /{’Vé/:} ‘
(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL
JPAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES
[ compLETE =$ =$1.00
[] PARTIAL BY?
[ FINAL
|:| PROGRESS |TITLE Amount verified:correct for
|_| ADVANCE (Signature or initials)

Persuant to authority vested in me, | certify that this voucher is correct and proper for payment.

 If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
wise the approving officer will sign in the space provided, over his official title.

(Date) (Authorized Certifying Officer) ? (Title)
ACCOUNTING CLASSIFICATION
E CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)
[a)
< |CASH DATE PAYEE®
.l
" When stated in foreign currency, insert name of currency. PER

> When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company

or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per TITLE
John Smith Secretary", or "Treasurer”, as the case may be.

U.S. GOVERNMENT PRINTING OFFICE: 1978-261-647/3606



Substitute for
Form 1035

PERSONAL

PUBLIC VOUCHER FOR PURCHASES
AND SERVICES OTHER THAN

Region 9 Billing No.: 020

US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCIAL MANAGEMENT CENTER
MAIL DROP - D143-02

RESEARCH TRIANGLE PARK, NC 27711

Contract No. EP S9 08 04
CH2M HILL, INC

P. 0. BOX 27-100
KANSAS CITY, MO 64180

Task Order No.: 038-RICO-09BC

OMEGA 0UO02 RI/FS Voucher No. 19
Reporting Period From: 07/31/2010 To: 08/27/2010
MAJOR COST ELEMENTS: HOURS AMOUNTS
Labor Category Current Cumulative Current Cumulative
Principal Engineer/Scientist/Specialist 9.0 43.0 $2,118.33 $10,015.11
Senior Engineer/Scientist/Specialist 127.0 2,723.0 $26,040.08 $553,464.98
Project Engineer/Scientist/Specialist 61.7 1,525.3 $9,677.03 $236,915.91
Staff Engineer/Scientist/Specialist 34.5 1,558.8 $3,897.47 $173,389.12
Junior Engineer/Scientist/Specialist 0.0 77.0 $0.00 $6,354.81
Senior Technician 63.4 438.0 $7,601.04 $52,046.75
Technician 5.0 289.0 $343.90 $19,685.22
Administrative and Clerical 44.1 224.6 $3,258.99 $16,432.95
TOTAL LABOR 344.7 6,878.7 $52,936.84 $1,068,304.85
Other ODCs $18.20 $46,759.83
Travel $304.78 $13,140.57
Subpool $0.00 $61,554.39
TOTAL NON-LABOR $322.98 $121,454.79
Subpool Profit $0.00 $2,462.18
TOTALS - CURRENT AND CUMULATIVE $53,259.82 $1,192,221.82
AMOUNT DUE THIS VOUCHER $53,259.82
CH2M HILL INC $47,278.63 $1,070,948.46
CH2M Hill Affiliates $0.00 $4,460.56
Team Subcontracts
CFEST INC $775.34 $22,668.02
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
CRITIGEN LLC $790.79 $12,257.25
DAHL ENVIRONMENTAL ASSOCIATES $2,325.11 $2,325.11
E2 CONSULTING ENGINEERS INC $2,089.95 $79,562.42
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00
Total Team Subcontracts $5,981.19 $116,812.80
TOTALS BY FIRM - CURRENT AND CUMULATIVE $53,259.82 $1,192,221.82
*** This voucher contains confidential business information *** Prj# 386743




	Expenditure Limit $1,192,221.82 (90.01 %) of the Task Order Ceiling ($1,324,489.00) has been expended.
	Activities Performed During Reporting Period This section presents a description of activities performed on each task. Note: Report 1 contains by task, names of staff, labor category, and number of hours worked for each individual.
	Task 1 - Project Planning and Support (PP)
	The Project Manager with the help of support staff performed routine project management activities including cost and budget tracking, and monthly reporting.
	The Project Delivery Lead performed technical and PD review.
	NOTE: In August, the Project Manager inadvertently charged one (1) hour to Subtask PP.04 instead of Subtask PP.03 for routine project management. The transfer of one (1) hour will be reflected in next month’s invoice.
	Task 2 - Community Involvement (CR)
	The Project Manager and two Community Relations Specialists prepared for the public meeting and coordinated with court reporter and the City of Whittier.
	Task 3 - Field Investigation / Data Acquisition (FI)
	The Sr. Health and Safety Specialist updated and revised the Health and Safety Plan (HSP).
	The Project Scientist coordinated the 3Q2010groundwater sampling The Senior Technician and Technician rented and prepared sampling equipment, and printed out labels and field sheets.
	The Project Manager coordinated the task activities.
	Equipment Specialist prepared and shipped groundwater sampling supplies.
	Task 5 - Analytical Support and Data Validation (AN)
	No Activity
	Task 6 - Data Evaluation (DE)
	The Project Manager and Project Hydrogeologist responded to questions and comments by GeoSyntec,  coordinated and checked database queries for 2009 groundwater monitoring report, and reviewed responses from well owners to 104(e) requests.
	The Staff Engineer and Database Specialist prepared the 2009 annual report.
	Task 7 - Risk Assessment (RA)
	No Activity
	Task 8 - Treatability Study / Pilot Testing (TT)
	No Activity
	Task 9 - Remedial Investigation Report (RR)
	The Project Manager revised the Remedial Investigation report to address EPA’s comments.
	The Technical Editor reviewed and edited text changes and prepared the document for production.
	The Word Processor formatted report sections, tables, added the files to CH2M HILL’s database, and compiled a PDF document.
	The GIS Specialist revised figures.
	The Sr. Reviewer reviewed text changes.
	Task 10 - Remedial Alternatives Screening (RS)
	No Activity
	Task 11 - Remedial Alternatives Evaluation (RE)
	The Sr. Engineer and Project Manager revised final Feasibility Study (FS) to address comments from EPA, attended conference calls with EPA to discuss the FS changes and Geosyntec’s questions on the Omega groundwater flow model, and prepared a draft re...
	The Sr. Engineer and Project Manager performed final review of the FS, coordinated with Editor, Word Processor, and production.
	The Sr. Engineer and Project Hydrogeologist performed final pre-production QC review of the FS.
	The Sr. Engineer and Project Manager reviewed a letter from GSWC’s attorney to EPA regarding the RI/FS and prepared a draft response.
	The Staff Engineer and Database Specialist assisted the FS revision.
	The Project Manager coordinated FS preparation.
	Task 12 - FS Report (FS)
	The Project Manager coordinated the RI/FS production.
	The Technical Editor, two Word Processors, Graphics Specialist, and support staff prepared the final RI/FS in PDF and hardcopy.
	Task 13 - Post RI/FS Support (PR)
	The Project Manager and Principal Engineer discussed upcoming negotiations with stakeholders.
	The Contract Administrator created and issued subcontract for distribution for Dahl.
	Task 15 - Task Order Closeout (CO)
	No Activity
	Scope, Schedule, and Budget Variances None
	Budget Notification and Forecasting Project expenditures have exceeded 85% of the Task Order funding. The funds remaining are adequate for project activities for the rest of the current Period of Performance.
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